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CCR No. 9 7 - 0 1 0 7 A Logged Date 2 / 1 7 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)  DMS Level 4 Requirements completion of Release B Allocations to B0 or B1.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
The Release B  Level 4 requirements need to be changed from Release B to Release
B0 or B1 as a result of the Release B Re-plan.  Revision A corrects some of the
allocations due to a shift in functionality in the DMS from B0 to B1.

Note: This CCR is the completion of CCR 96-1363A for the B0/B1 allocation for the
B0 Validation effort.

Proposed Solution
Allocate Release B Level 4 requirements of the DMS to Release B0 or B1. Requirement and/or
links are modified as shown in Table II and III.  Use the RTM Database as of 1/25/97. Use the
following set of default values for any unspecified items in the Level 4 attributes for these
Subsystems: ‘unverified’ for acceptance and system verification status; ‘test’ for verification
method; ‘approved’ for L4 status; ‘mission essential’ for requirement_category; ‘SDPS’ for
segment; ‘functional’ for type (L4s and RbRs).
 

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Alton Davis, Jr. (signed)  Alton Davis, Jr.                     2/14/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Edward J. Nicosia                2/14/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                   2/19/97
Signature Date
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